
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 
 
 
 
 

 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

April 5, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. TSM0010079 - Alondra Boulevard, vicinities of Santa Fe Springs, 
Carson, and La Mirada (1, 2, and 4), Dynalectric, in amount of $389,151.00. 
 
Project ID No. WRD0000008 - Big Dalton Dam and Reservoir Debris Removal, 
vicinity of Glendora (5), Clarke Contracting Corporation, in amount of 
$355,570.00. 

 
Project ID No. WRD0000009 - San Dimas Dam and Reservoir Debris Removal,  
vicinity of San Dimas (5), Fidelity and Deposit Company Maryland, in amount of 
$74,975.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your 
authorization are changes in work in excess of my delegated limits which are required to 
complete Project ID Nos. TSM0010079, WRD0000008, and WRD0000009. 
  
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $74,975.00 to 
$389,151.00.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes and contract cost summaries are included in the 
enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Acting Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\04-05-05LTR.doc 
 
Enc. 3 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



 

CHANGE IN WORK (AUTHORIZE) 
April 5, 2005 
 
 
PROJECT ID NO. TSM0010079, ALONDRA BOULEVARD (in the vicinities of Santa Fe 
Springs, Carson, and La Mirada), Supervisorial Districts 1, 2, and 4, 
Contractor:  Dynalectric 
 
Project Description: 
 
Modification and synchronization of traffic signals. 
 
Changes in Work: 
 
(1) Econolite Controllers and Type P Cabinets $365,151.00 
(2) Exploratory Excavations 15,000.00 
(3) Type 332 Controller Cabinet and Type 954 Mast Arms     9,000.00 
 
 Total $389,151.00 
  
Description of Changes: 
 
(1) It will be necessary to compensate the contractor for 17 Type P cabinets, including 
internal components, and three additional controllers.  The original contract stated that 
the agency was to supply this material, but we were unable to procure them prior to the 
start of construction.  Therefore, it was requested that the contractor supply the 
necessary items. 
 
(2) In order to avoid damaging hazardous utilities during construction, the contractor 
was directed to perform 50 exploratory excavations.  This work is not shown on the 
plans.  
 
(3) In lieu of installing the controller cabinet and traffic signal mast arms specified for 
the intersection of Alondra Boulevard and Figueroa Street, it will be necessary to install 
equipment that complies with the City of Los Angeles specifications. 
 
The cost for Item 1 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 2 was negotiated as 
provided in Subsection 3-2 of the contract specifications.  The cost for Item 3 was 
stipulated as provided in Subsection 3-2 of the contract specifications. 
 
Eighty additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $1,499,481.00 
Changes in work to be authorized    389,151.00 
 
Revised contract amount $1,888,632.00 

 
TKB:tn 
O:\Projects\Programs - Road\Traffic\AlondraBlvd (TSM0010079)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
April 5, 2005    
 
 
 
PROJECT ID NO. WRD0000008, BIG DALTON DAM AND RESERVOIR DEBRIS 
REMOVAL (in the vicinity of Glendora), Supervisorial District 5, 
Contractor:  Clarke Contracting Corporation  
 
Project Description: 
 
Removal of sediment within the reservoir. 
 
Changes in Work: 
 
(1) Installation of Temporary Cable $    3,000.00 
(2) Clearing of Access Road 3,000.00 
(3) Extension of Access Shaft 4,000.00
(4) Removal of Existing Bench 6,500.00 
(5) Installation of Silt Fence 7,000.00 
(6) Removal of Silt from Spreading Grounds 9,000.00 
(7) Additional Street Sweeping 66,000.00 
(8) Erosion Protection Blanket 68,320.00 
(9) Excavate and Remove Sediment 188,750.00 
 
 Total $355,570.00 
 
Description of Changes: 
 
(1) It will be necessary to install a temporary cable in order to keep the sluice gate 
operational at Big Dalton reservoir.  This work is not shown on the plans. 
 
(2) Recent storms resulted in debris blocking the access road to the reservoir.  The 
contractor has been instructed to remove the debris and provide vehicular access into 
the reservoir.  
 
(3) It will be necessary to extend a access shaft to a 36" drain at the sediment 
placement site.  In addition, this work will involve reinstallation of the existing lid and 
installation of steps.  
 
(4) It will be necessary to build a new gutter and remove an existing bench in order to 
prevent runoff from flowing onto private property adjacent to the sediment placement 
site. 
 
 
 
 

-2A- 



 

(5) Your Board previously approved a change in work to install silt fence along the 
haul route to prevent newts from crossing the haul route.  The cost for this work will 
exceed the estimate by the amount shown. 
 
(6) It will be necessary to remove silt deposited into the Little Dalton spreading 
grounds from recent storms.  This work was not shown on the plans. 
 
(7) Additional street sweeping services will be needed in order to maintain Big Dalton 
Canyon Road free and clear of debris and dust.   
 
(8) It will be necessary to place additional erosion control blanket material at the 
sediment placement site to meet the intent of the plans. 
 
(9) Your Board previously approved a change in work to completely remove all 
sediment from the reservoir to meet the intent of the plans.  The cost for this work will 
exceed the estimate by the amount shown. 
 
The costs for Items 1 through 6 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  The costs for Items 7 through 
9 will be based on contract unit prices. 
  
Ten additional working days will be required because of these changes. 
 
 Revised Contract Amount: 
 

Original contract amount $5,486,160.00 
Changes in work previously approved 

by the Board   2,029,802.20 
Changes in work to be authorized    355,570.00 
 
Revised contract amount $7,871,532.20 

 
JE:tn 
O:\Projects\Special\BigDaltonDam&ReservoirDebrisRemoval (WRD0000008)\Changes\Change in work 5.doc 
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CHANGE IN WORK (AUTHORIZE)     
April 5, 2005 
 
 
 
PROJECT ID NO. WRD0000009, SAN DIMAS DAM AND RESERVOIR DEBRIS 
REMOVAL (in the vicinity of San Dimas), Supervisorial District 5, 
Contractor:  Fidelity and Deposit Company of Maryland  
 
Project Description: 
 
Removal of sediment within the reservoir.   
 
Changes in Work: 
 
(1) Bench Corrections    $  7,000.00 
(2) Office Facilities    7,000.00 
(3) Asphalt Concrete Pavement, Drop Inlets, and Pipe 60,975.00 
 
 Total     $74,975.00  
 
Description of Changes: 
 
(1) The sediment placement site was modified in order to increase its capacity.  The 
contractor completed modifications to the benches at the south west corner of the fill.  
The contractor will need to be compensated for these modifications. 
 
(2) Due to the time extension given to the contractor to remove additional quantities of 
sediment from the reservoir, it will be necessary to compensate the contractor for 
additional field office facilities.   
 
(3) In order to increase the capacity of the sediment placement site, it will be 
necessary to increase the length of concrete gutters, construct two additional drop 
inlets, and install two corrugated steel pipes.  In addition, the amount of asphalt 
concrete pavement will be reduced.  The contractor will need to be compensated for 
these modifications. 
 
The cost for Item 1 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The costs for Items 2 and 3 will be based 
on contract unit prices.     
 
Eight additional working days will be required because of these changes. 
 
 
 
 
 

-3A- 



 

Revised Contract Amount: 
 

Original contract amount $2,797,200.00 
Change in work previously approved 

    by the Board   1,669,757.87 
Changes in work to be authorized        74,975.00 
 
Revised contract amount $4,541,932.87 

 
JE:tn 
O:\Projects\Programs - Flood\SanDimasDam&ReservoirDebrisRemoval\Changes\Change in work 3.doc 
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